

Current Projects	Managed by	Commenced	Funding	Comments
Cable License Renewal - Charter	Board of Selectmen	Aug-07		Project includes development of Business Plan for PEG programming for term of license. Est. completion date-June 2010
Capital Improvement Planning	Capital Improvement Committee	Nov-07	Annually from various accounts (i.e Stabilization, Sale of RE Account, etc.)	Current Plan spans FY11-FY15
Community Housing Needs Assessment	Housing Authority	Apr-09	CPA; \$10,000 voted at 10/21/08 STM	PVPC is consultant. Plan is nearly completed.
Energy Use & Reduction Plan	Energy Committee	Feb-09	DOER, MA Energy Insight	MA Energy Insight is web-based energy monitoring and reduction software. Product is being offered free and goes live May 2010.
Greenway Feasibility Study	Greenway Feasibility Committee	Apr-09	CPA; \$25,000, voted at STM	PARE is consultant. Study is nearly completed.
Helen Drive Park Design & Development	Park Commissioners	May-09	CPA; \$40,000 voted at 5/19/09 & 1/12/10 STMs	
Labrie Field Design	Labrie Field Design & Use Committee	Oct-09	CPA; \$75,000, voted at 3/3/09 STM	Doucet & Assoc. is consultant. Est. completion date-Spring/Summer 2010
Larrabee Building Rehabilitation & Reuse	Building Reuse Committee	Oct-08	CPA; \$477,000, voted at STMs 6/17/08 & 1/12/10; Debt Exclusion voted 10/21/08	D.A. Sullivan is OPM; Design Partnership of Cambridge is architect; Five Star is GC. Est. completion date of construction-Labor Day 2010
Master Planning	Master Planning Committee	Sep-09	Capital Improvement Plan, FY09-12	Community Survey & Visioning, Mar & Apr 2010. Est. completion date of Master Plan-June 2012
Town Hall Feasibility Study	Building Reuse Committee	Mar-09	CPA; \$25,000, voted at STM 6/17/08	Consultant being sought. Goal completion date-Labor Day 2010